

# CLIENT REPORT: Web Profits | Period: 01-10-2013 - 31-10-2013-WEB DESIGN

#	Project	Type	Date	End	Paid	Price
Web Profits						
1	Landing page for Web Profits Design - Develop	Xhtml Conversion	17-09-2013	02-10-2013	No	180\$
2	Penguin Recovery page on WP site	Internal Page Concept	30-09-2013	01-10-2013	No	180\$
3	Web Profits Case Studies	Internal Page Concept	03-10-2013	10-10-2013	No	180\$
4	EyeQuant report customisation - part 3	Design Hourly Rate	15-10-2013	16-10-2013	No	8.01\$
Star Jewels						
5	Update Landing Page	Design Hourly Rate	01-10-2013	14-10-2013	No	50.01\$
6	Update Landing Page - Development	Developing Hourly Rate	02-10-2013	30-10-2013	No	34.14\$
7	Contact Form - thank you page / broken	Developing Hourly Rate	02-10-2013	03-10-2013	No	40.66\$
8	Update the Footer	Developing Hourly Rate	07-10-2013	07-10-2013	No	13.03\$
9	Star Jewels - website issue - urgent	Developing Hourly Rate	09-10-2013	09-10-2013	No	4.07\$
Platinum Electrical						
10	Website Updates - implementing suburb pages	Developing Hourly Rate	11-07-2013	09-10-2013	No	1108.12\$
11	Brand Change	Developing Hourly Rate	14-10-2013	30-10-2013	No	89.65\$
12	Suburb content errors	Developing Hourly Rate	14-10-2013	22-10-2013	No	11.34\$
Emove						
13	eMove - Homepage & Removalist Page	Homepage Concept	03-10-2013	16-10-2013	No	150\$
Easy Imex						
14	Logo	Design Hourly Rate	11-10-2013	11-10-2013	No	0.07\$
Phonelink						
15	Email Template - Phonelink	Developing Hourly Rate	28-10-2013	29-10-2013	No	58.58\$
Kitome						
16	Workflow Notification - Kitome Enquire Now For	Developing Hourly Rate	09-10-2013	09-10-2013	No	6.92\$
Meriton Apartments						
17	Redesign Meriton Checkout Process [CRO] - pa	Internal Page Concept	25-09-2013	22-10-2013	No	500\$
18	Redesign Meriton Checkout Process [CRO] - Develop	Xhtml Conversion	23-10-2013	25-10-2013	No	400\$
3D Wall Panels						
19	Newsletter spam captcha	Developing Hourly Rate	01-10-2013	01-10-2013	No	9.2\$
20	Update sidebar image	Developing Hourly Rate	15-10-2013	15-10-2013	No	4.01\$
Secure Lux						
21	Banner Design	Banner Design	30-09-2013	08-10-2013	No	40\$
Tree Science						
22	Internal Page Design - Tree Science	Internal Page Concept	22-10-2013	24-10-2013	No	180\$
East Village						
23	Updates Request	Developing Hourly Rate	07-10-2013	08-10-2013	No	64.01\$
Cougar RP						
24	Cougar ICON - part 2	Design Hourly Rate	14-10-2013	22-10-2013	No	24.96\$
25	Request image / psd	Design Hourly Rate	30-10-2013	31-10-2013	No	10.01\$
Switzer						

# CLIENT REPORT: Web Profits | Period: 01-10-2013 - 31-10-2013-WEB DESIGN

26	New Switzer Website Interface Project	Homepage Concept	25-09-2013	22-10-2013	No	250\$
27	New Switzer Website Interface Project - Mobile Version	Internal Page Concept	22-10-2013	22-10-2013	No	1800\$
Clean Green Strata						
28	Website Leads	Developing Hourly Rate	31-10-2013	31-10-2013	No	3.62\$
Gov Auctions						
29	Change Log - Gov Auctions	Developing Hourly Rate	18-09-2013	09-10-2013	No	284.61\$
30	Website images	Developing Hourly Rate	25-10-2013	25-10-2013	No	11.67\$
Commander						
31	Commander home page design - part 2	Design Hourly Rate	08-10-2013	31-10-2013	No	53.34\$
United Tools						
32	United Tools Development - updates	Developing Hourly Rate	27-08-2013	15-10-2013	No	594.52\$
33	Home Page banners	Developing Hourly Rate	25-10-2013	25-10-2013	No	4.68\$
Your Label Shop						
34	Home Page Design - Part 2	Design Hourly Rate	17-10-2013	17-10-2013	No	37.84\$
Office HQ						
35	New Office HQ Landing Page - updates	Design Hourly Rate	23-10-2013	30-10-2013	No	30.01\$
Rugs Direct						
36	Xhtml Development	Xhtml Conversion	07-10-2013	10-10-2013	No	500\$
Expect A Star						
37	Update website with 25 new pages of content	Developing Hourly Rate	03-10-2013	11-10-2013	No	90.83\$
LIFE Sunscreen						
38	Where to buy it page update	Developing Hourly Rate	11-10-2013	14-10-2013	No	9.53\$
Zone2f						
39	Staff Page update	Developing Hourly Rate	16-09-2013	03-10-2013	No	52.26\$
40	Blog Updates - 212f	Developing Hourly Rate	19-09-2013	09-10-2013	No	100.66\$
41	Import Articles + 301 Redirects	Developing Hourly Rate	04-10-2013	04-10-2013	No	66.29\$
42	Increase in not found errors	Developing Hourly Rate	08-10-2013	10-10-2013	No	52.44\$
43	Formatting issues	Developing Hourly Rate	14-10-2013	14-10-2013	No	7.26\$
44	Blog Updates - 212f - part 2	Developing Hourly Rate	17-10-2013	17-10-2013	No	2.67\$
Oz Services Group						
45	Updated LP Images	Design Hourly Rate	03-10-2013	24-10-2013	No	33.67\$
46	Development Brief - part 2	Developing Hourly Rate	03-10-2013	03-10-2013	No	5.81\$
47	Updated LP Images - Development	Developing Hourly Rate	14-10-2013	28-10-2013	No	32.77\$
SRG Finance						
48	Update Visa Prepaid Card Terms and Condition	Developing Hourly Rate	18-10-2013	18-10-2013	No	16.34\$
Pergola Land						
49	Website Development	Website Development / Static Pages	19-09-2013	10-10-2013	No	1200\$
50	Client Change Log Updates - Pergola Land	Developing Hourly Rate	16-10-2013	30-10-2013	No	140.08\$
Think Conveyancing						
51	Remove web profits link	Developing Hourly Rate	01-10-2013	01-10-2013	No	6.34\$
52	Add Fax number on contact us page	Developing Hourly Rate	04-10-2013	04-10-2013	No	7.01\$

# CLIENT REPORT: Web Profits | Period: 01-10-2013 - 31-10-2013-WEB DESIGN

Morco Fresh						
53	Morco Fresh client change log	Developing Hourly Rate	11-10-2013	28-10-2013	No	149.19\$
54	Approval to launch - Morco Fresh	Developing Hourly Rate	29-10-2013	29-10-2013	No	16.34\$
Rentcleva						
55	Rentcleva - Online Application form concept	Internal Page Concept	11-09-2013	02-10-2013	No	180\$
56	Project Update and Next Steps - Rentcleva - development	Xhtml Conversion	19-09-2013	15-10-2013	No	1200\$
57	Project Update and Next Steps - Rentcleva - pa	Internal Page Concept	03-10-2013	09-10-2013	No	540\$
58	Mobile Home Page Wireframe	Homepage Concept	18-10-2013	30-10-2013	No	250\$
59	Internal Page Concepts -Rentcleva Mobile	Internal Page Concept	23-10-2013	30-10-2013	No	720\$
60	Track Your Order - Quote Rentcleva	Design Hourly Rate	25-10-2013	31-10-2013	No	208.11\$
61	Design Changes - Rentcleva - Shopping cart	Internal Page Concept	31-10-2013	31-10-2013	No	180\$
Big Social						
62	Big Social design - part 2	Internal Page Concept	26-09-2013	16-10-2013	No	1800\$
63	Website Development	Website Development / Static Pages	10-10-2013	18-10-2013	No	900\$
64	Change log	Developing Hourly Rate	24-10-2013	24-10-2013	No	20.67\$
Delight Potatoes						
65	Design Changes - Delight Potatoes	Design Hourly Rate	03-10-2013	28-10-2013	No	158.85\$
The Basket Factory						
66	Basket Factory - Internal Page Design Concepts	Internal Page Concept	16-09-2013	03-10-2013	No	600\$
67	Check out process and extra pages	Internal Page Concept	04-10-2013	18-10-2013	No	900\$
68	Star Club Design	Internal Page Concept	09-10-2013	17-10-2013	No	180\$
69	Remove CAPTCHA	Developing Hourly Rate	10-10-2013	10-10-2013	No	12.68\$
70	PSD Files	Design Hourly Rate	23-10-2013	30-10-2013	No	25.38\$
CO2 Australia						
71	Carbon Expo Australasia - home page story	Developing Hourly Rate	31-10-2013	31-10-2013	No	6.34\$
Bondi Lifeguard Sunscreen						
72	Small text change	Developing Hourly Rate	11-10-2013	11-10-2013	No	3.67\$
Engin						
73	Engin - VoIP Landing Page	Xhtml Conversion	24-10-2013	24-10-2013	No	150\$
Saba Lawyers						
74	Saba Lawyers Logo	Design Hourly Rate	14-10-2013	14-10-2013	No	1.34\$
CBHS						
75	CBHS - Letter typesetting	Design Hourly Rate	02-10-2013	10-10-2013	No	23.34\$
76	EDM Design - CBHS	Newsletter Design	14-10-2013	28-10-2013	No	150\$
Sydney Canvas Company						
77	Home Page Design Brief - Sydney Canvas Com	Homepage Concept	30-09-2013	25-10-2013	No	250\$
78	Product Page + Category Page Designs - Sydney Canvas Company	Internal Page Concept	25-10-2013	31-10-2013	No	360\$
						Total: 17726.95\$